

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date: 30 September 2026

Team ID: SWTID-2026-9644

Project Name: Implement Client Script & UI Policy (Incident)

Team Size: 3

Team Leader: Vairavakarumari A

Team Member: Abinaya K

Team Member: Kayathri Devi B

Project Problem Statement

Incident records often require consistent and accurate data entry to ensure effective triage, routing, and resolution. Relying only on user awareness and manual checks can lead to incomplete, inconsistent, or incorrect data. This can affect reporting accuracy, SLA compliance, and service quality. The project addresses this by enforcing conditional field behavior and validation at the user interface level.

Project Objective

The objective is to demonstrate ServiceNow client-side controls using UI Policies and Client Scripts to enforce data integrity on Incident records. The implementation dynamically makes fields mandatory, auto-populates values, controls field behavior, and prevents record submission when required conditions are not met, ensuring complete and valid Incident information.

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story	Points	Priority	Team Member
Sprint-1	Incident Form Configuration	As an Incident user, I can enter the required Incident details in a standardized form.	3	High	Vairavakarumari A
Sprint-1	UI Policy	As the system, I can dynamically make Incident fields mandatory or optional based on conditions.	2	High	Abinaya K
Sprint-1	Client Script	As the system, I can validate Incident data and provide client-side guidance during data entry.	3	High	Kayathri Devi B
Sprint-2	Auto-Population	As the system, I can automatically populate relevant Incident field values when specified conditions are met.	3	High	Vairavakarumari A
Sprint-2	Field Behavior	As an Incident user, I can see fields shown, hidden, enabled, or disabled according to predefined rules.	2	Medium	Abinaya K
Sprint-2	Validation	As the system, I can prevent submission when required Incident information is missing or invalid.	3	High	Kayathri Devi B
Sprint-3	Testing	As a tester, I can verify UI Policies and Client Scripts for different Incident conditions.	2	High	Vairavakarumari A
Sprint-3	User Feedback	As an Incident user, I receive clear messages when required information is missing or incorrect.	2	Medium	Abinaya K
Sprint-3	Data Integrity	As an administrator, I can ensure Incident records meet the defined client-side data rules.	3	High	Kayathri Devi B
Sprint-4	Documentation	As an administrator, I can document the configured UI Policies, Client Scripts, and validation rules.	2	Medium	Vairavakarumari A
Sprint-4	Final Review	As a project team, we can review, demonstrate, and verify the complete Incident implementation.	2	Medium	All

Project Tracker, Velocity & Burndown Chart (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date	Story Points Completed	Sprint Release Date
Sprint-1	8	6 Days	01 Oct 2026	06 Oct 2026	8	06 Oct 2026
Sprint-2	8	6 Days	07 Oct 2026	12 Oct 2026	8	12 Oct 2026
Sprint-3	8	6 Days	13 Oct 2026	18 Oct 2026	8	18 Oct 2026
Sprint-4	4	6 Days	19 Oct 2026	24 Oct 2026	4	24 Oct 2026

Velocity

For this project, the planned total is 28 story points across 4 sprints. Each sprint is planned for 6 days. Average Velocity (AV) = Total Story Points / Number of Sprints = $28 / 4 = 7$ story points per sprint.

Burndown Chart

Sprint Point	Planned Remaining Story Points
Start	28
End of Sprint-1	20
End of Sprint-2	12
End of Sprint-3	4
End of Sprint-4	0

The planned burndown starts at 28 story points and reduces as the team completes the Incident Client Script and UI Policy implementation stories.

Sprint Planning – Team Roles and Delivery Flow

Team Member	Primary Sprint Responsibilities
Vairavakarumari A (Team Leader)	Coordinate sprint planning, Incident form design, UI Policy configuration, integration, and final review.
Abinaya K	Design and configure UI Policies, field behavior, user feedback, documentation, and testing.
Kayathri Devi B	Develop Client Scripts, validation rules, auto-population logic, testing, and data integrity checks.

Sprint Delivery Flow

1. Incident user opens and enters the Incident record.
2. UI Policies dynamically control mandatory, visible, enabled, or disabled fields.
3. Client Scripts validate and respond to field changes and form conditions.
4. Required values can be auto-populated when defined conditions are met.
5. Invalid or incomplete Incident information is identified before submission.
6. The system prevents submission when required validation conditions are not satisfied.
7. Valid Incident records are submitted with consistent and complete information.
8. Testing and documentation confirm the configured client-side rules and data integrity.

References

1. ServiceNow – Client Scripts concepts and form validation.
2. ServiceNow – UI Policies and client-side field behavior.
3. ServiceNow – Incident Management concepts.

4. ServiceNow – Form configuration and data validation concepts.